COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 30/ 2018

ESTI MATE SUMVARY 08: 30: 42
CONTI D C20191 ESTI MATE NO. 0008 PROG SPEC YR: 2005
PCN: 20191- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 173.5 DAYS TI ME ALLOW 210 WORK DAYS
PR US36 D 15-X & D- 15-1 PERCENT TIME:  82.62 ORI G TI ME ALLON 200 WORK DAYS
PRQJECT NO. ER0361- 115
PR US36 D-15-X & D-15-1
NAME OF ROAD:
PRQJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
AMERI CAN CI VI L CONSTRUCTORS, LLC. dba ACC Mountain West PAY PER OD ENDI NG 05/ 30/ 2018 DATE TI ME STARTED 08/01/2017
4901 S. Wndernere St DATE LET 06/ 22/ 2017 DATE WORK BEGAN 08/ 01/ 2017
DATE AWARDED 06/ 30/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/19/2017 DATE ACCEPTED
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 08/01/2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 8,354, 053.96 PARTI Cl PATI NG $  4,222,379.57 $ 849, 749. 34
AWARD PRQJECT AMI: $ 7,680, 036.00 NON- PARTI CI PATI NG 74, 070. 00 0.00
PERCENT COMPLETE: 51.43% TOTAL EARNI NGS 4,296, 449. 57 849,749. 34
FUNDS AVAI LABLE: $  4,057,604.39 STOCKPI LED MATERI ALS 43, 600. 00 0.00
GROSS EARNI NGS 4,340, 049. 57 849, 749. 34
TOTAL CLAI VS $ 0.00 RETAI NAGE -109, 213. 49 -17, 620. 48
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 4,230, 836. 08 832, 128. 86
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,230, 836. 08 832, 128. 86
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 832, 128. 86

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20191-BI D ESTI MATE RUN 05/ 30/ 2018
PRQJECT: ER0361- 115 ESTI MATE NO 0008 08: 30: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0010 201-00005 Renoval of Debris 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0015 202-00010 Renpval of Tree 238. 000 237. 000
EACH 1. 000 150. 00
150. 00000 238. 000 35, 700. 00
0020 202-00019 Renoval of Inlet 3. 000 0. 000
EACH 0. 000 0. 00
625. 00000 0. 000 0.00
0025 202- 00026 Renoval of Slope and Ditch Paving 2.000 0. 000
Sy 0. 000 0. 00
20. 00000 0. 000 0. 00
0030 202-00027 Renoval of Riprap 2,084. 000 1, 819. 000
SY 0. 000 0. 00
16. 00000 1, 819. 000 29, 104. 00
0035 202-00035 Renpval of Pipe 316. 000 109. 000
LF 0. 000 0. 00
33. 00000 109. 000 3,597.00
0040 202-00037 Renoval of End Section 2.000 1. 000
EACH 0. 000 0. 00
350. 00000 1.000 350. 00
0045 202-00090 *Renoval of Delineator 18. 000 0. 000
EACH 0. 000 0. 00
14. 00000 0. 000 0. 00
0050 202-00200 Renoval of Sidewal k 5. 000 0. 000
SY 0. 000 0. 00
90. 00000 0. 000 0. 00
0055 202-00202 Renopval of CGutter 41.000 0. 000
LF 0. 000 0. 00

17. 00000 0. 000 0. 00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20191-BI D ESTI MATE RUN 05/ 30/ 2018
PRQJECT: ER0361- 115 ESTI MATE NO 0008 08: 30: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00203 Renoval of Curb and Gutter 41. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0065 202-00206 Renoval of Concrete Curb Ranp 8. 000 0. 000
5% 0. 000 0. 00
65. 00000 0. 000 0.00
0070 202-00220  Rerpval of Asphalt Mat 10, 940. 000 1, 484. 000
Sy 756. 000 2,041. 20
2.70000 2,240. 000 6, 048. 00
0075 202-00240 *Renoval of Asphalt Mat (Pl aning) 34,178. 000 31, 998. 000
5% 0. 000 0. 00
2.50000 31, 998. 000 79, 995. 00
0080 202-00246  *Renpval of Asphalt Mt (Pl aning) (Special) 809. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0085 202-00250 *Renpval of Pavenent Marking 2, 356. 000 1,714.000
SF 642. 000 1, 926. 00
3.00000 2, 356. 000 7,068. 00
0090 202-00425 Renoval of Bridge Railing 40. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0095 202-00810 *Renoval of G ound Sign 16. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0.00
0100 202-01035 Renpval of Gate 1. 000 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0. 00
0105 202-01130 Renoval of Guardrail Type 3 691. 000 691. 000
LF 0. 000 0. 00
4. 00000 691. 000 2,764.00
0110 202-01170 Renoval of Guardrail Type 7 650. 000 0. 000
LF 10. 000 110. 00

11. 00000 10. 000 110. 00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20191-BI D ESTI MATE RUN 05/ 30/ 2018
PRQJECT: ER0361- 115 ESTI MATE NO 0008 08: 30: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-01300 Renoval of End Anchorage 8. 000 4.000
EACH 0. 000 0.00
220. 00000 4. 000 880. 00
0120 202-04002 Clean Cul vert 6. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0125 202-04010 Clean Inlet 1. 000 0. 000
EACH 0. 000 0. 00
625. 00000 0. 000 0. 00
0130 203-00012 Unclassified Excavation (Conplete In Place) (Special) 10, 155. 000 2,184.000
cY 0. 000 0. 00
12. 00000 2,184.000 26, 208. 00
0135 203-00060 Enbankment Material (Conplete In Place) 25, 700. 000 0. 000
cY 5, 519. 000 40, 288. 70
7.30000 5,519. 000 40, 288. 70
0140 203-00100 Mick Excavation 300. 000 282.000
cY 0. 000 0. 00
23. 00000 282.000 6, 486. 00
0145 203-00400 *Rock Excavation 1, 425. 000 1, 425. 000
cY 0. 000 0. 00
50. 00000 1, 425. 000 71, 250. 00
0150 203-00600  Stri pping 3, 345. 000 200. 000
cY 1, 000. 000 19, 000. 00
19. 00000 1, 200. 000 22,800. 00
0155 203-01510 Backhoe 50. 000 12.500
HOUR 7.000 1, 295. 00
185. 00000 19. 500 3,607.50
0160 203-01550 Dozi ng 50. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0. 00
0165 203-01597 Pot hol i ng 50. 000 32.750
HOUR 0. 000 0. 00

250. 00000 32.750 8,187.50



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20191-BI D ESTI MATE RUN 05/ 30/ 2018
PRQIECT ER0361- 115 ESTI MATE NO. 0008 08: 30: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0170 203-01598 *Pot hol i ng ( Speci al ) 1. 000 1.000
EACH 0. 000 0.00
25, 000. 00000 1. 000 25, 000. 00
0175 203-02330 Laborer 20. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0180 206- 00000 Struct ure Excavation 3, 803. 000 1, 637. 000
cY 922. 000 22,128.00
24.00000 2,559. 000 61, 416. 00
0185 206-00010  Structure Excavation (Special) 11, 003. 000 0. 000
cY 7,174.000 136, 306. 00
19. 00000 7,174. 000 136, 306. 00
0190 206-00050 Structure Backfill (Special) 3, 345. 000 0. 000
cY 836. 000 20, 064. 00
24.00000 836. 000 20, 064. 00
0195 206-00510 Filter Material (C ass A) 1, 652. 000 780. 000
cY 369. 000 28,782.00
78. 00000 1, 149. 000 89, 622. 00
0200 207-00205 Topsoi | 6, 450. 000 1, 613. 000
cY 0. 000 0.00
24.00000 1, 613. 000 38,712.00
0205 208- 00002 Erosion Log Type 1 (12 Inch) 2, 000. 000 906. 000
LF 100. 000 350. 00
3.50000 1, 006. 000 3,521. 00
0210 208-00035  Aggregate Bag 190. 000 190. 000
LF 0. 000 0.00
10. 00000 190. 000 1, 900. 00
0215 208-00041 Rock Check Dam 5. 000 0. 000
EACH 0. 000 0. 00
1, 550. 00000 0. 000 0. 00
0220 208-00045 Concrete Washout Structure 8. 000 4.000
EACH 1. 000 850. 00
850. 00000 5. 000 4, 250. 00



CONTI D

ROADWAY

CAT NO0200

0225 208-00051

0230

208- 00070

0235

208- 00103

0240

208- 00105

0245

208- 00106

0250

208- 00107

0255

208- 00207

0260

208- 00400

0265

210- 00001

0270

210- 00013

0275 210-00015

C20191
20191-BID
ER0361- 115
| TEM
DESCRI PTI ON

Storm Drain Inlet Protection (Type I)

Vehi cl e Tracking Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

*Sweepi ng (Sedi nent Renoval)

of Trash

Renoval

Er osi on Control

Managenent

Wat er

Contr ol

Reset

Structure

Reset

Mai | box Structure (Type 3)

Reset End Section

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

259. 000
LF
6. 00000

12.000
EACH
1, 900. 00000

50. 000
HOUR
40. 00000

50. 000
HOUR
89. 00000

100. 000
HOUR
135. 00000

10. 000
HOUR
40. 00000

50. 000

175. 00000

1. 000

150, 000. 00000

3. 000

EACH
620. 00000
2.000

EACH
565. 00000
1. 000

EACH

700. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

2.000
2.250
4.250

2.000
0. 000
2.000

0. 000
0. 000
0. 000

31. 000
4.000
35. 000

0.500
0. 250
0. 750

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 05/ 30/ 2018

200.

700.

37,500

.00

.00

.00

25

.00

.00

00

00

.00

.00

.00

08: 30: 42

AMOUNT

3, 800

378.

270.

6, 125

112,500

1,130.

.00

00

.00

25

00

.00

00

00

.00

00

.00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

210- 00510

210- 00810

210- 04010

210- 04050

212- 00006

212-00028

212-00032

213- 00003

213- 00004

213-00011

213-00012

C20191
20191-BID
ER0361- 115
| TEM
DESCRI PTI ON

ROADWAY

Rebui I d Portions of Present Structure

*Reset Ground Sign

*Adj ust Manhol e

*Adj ust Val ve Box

Seedi ng (Native)

Seedi ng (Wetl ands)

Soi | Condi tioni ng

Mil ching (Weed Free)

Ml ching (Weed Free Straw)

Mil chi ng (Hydraulic)

Spray-on Mul ch Bl anket

ESTI MATE NO. 0008

COLORADO DEPARTMENT OF TRANSPORTATI ON

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
7, 350. 00000
3. 000
EACH
396. 00000
6. 000
EACH
395. 00000
6. 000
EACH
300. 00000
5. 850
ACRE
1, 400. 00000
0. 155
ACRE
12, 000. 00000
6. 005
ACRE
1, 800. 00000
0. 050
ACRE
37, 000. 00000
0. 580
ACRE
3, 300. 00000
4.100
ACRE
440. 00000
2.900
ACRE

2, 300.

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

3. 000
0. 000
3. 000

6. 000
0. 000
6. 000

2.000
0. 000
2.000

1.500
0. 100
1. 600

0. 000
0. 000
0. 000

1.500
0. 100
1. 600

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1.500
0. 100
1. 600

Page 7

ESTI MATE RUN 05/ 30/ 2018

140.

180.

230.

.00

.00

.00

.00

.00

.00

.00

.00

08: 30: 42

AMOUNT

7,350

1,188

2,370

600

2,240

2,880

3,680

00

00

00

00

00

.00

00

.00

.00

.00

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0335 213-00061

0340

214-00000

0345

214-00280

0350

214- 00350

0355

214-01010

0360

214-01229

0365

214- 01401

0370

216- 00030

0375

240- 00000

0380

240- 00010

0385 240- 00020

C20191
20191-BID
ER0361- 115
| TEM
DESCRI PTI ON

Ml ch Tackifier

Landscape Mai ntenance

Deci duous Tree (8 Foot)

Deci duous Shrub (5 Gallon Container)

Brush Layer Cutting

Wet | and Sod Mat

Nursery Stock Deep Rooted Container (DRC # 10)

Soi |

Ret enti on Bl anket

(Speci al )

*Wldlife Biologist

of Nests

Renoval

Netting

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
LB
2.00000
1. 000
LS
18, 000. 00000
35. 000
EACH
460. 00000
1, 105. 000
EACH
24. 00000
1, 385. 000
EACH
10. 00000
6, 581. 000
SF
5. 00000
4,700. 000
EACH
3. 25000
2, 800. 000
%
2.30000
50. 000
HOUR
100. 00000
10. 000
HOUR
120. 00000
100. 000
5%

4.70000

QrY TH'S PERI OD
QTY TO DATE

16.
. 000
16.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

250

250

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 05/ 30/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 30: 42

AMOUNT

1,625

360.

.00

.00

.00

.00

.00

.00

.00

.00

00

00

.00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20191-BI D ESTI MATE RUN 05/ 30/ 2018
PRQJECT: ER0361- 115 ESTI MATE NO 0008 08: 30: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 304-06000 Aggregate Base Course (Cl ass 6) 4,157. 000 0. 000
TON 0. 000 0. 00
34. 00000 0. 000 0. 00
0395 304-09014 Aggr egat e Base Course (Special) 3. 000 0. 000
TON 0. 000 0. 00
60. 00000 0. 000 0.00
0400 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 159. 000 0. 000
TON 0. 000 0. 00
220. 00000 0. 000 0. 00
0405 403-09210 *Stone Matrix Asphal t 317. 000 0. 000
TON 0. 000 0. 00
255. 00000 0. 000 0.00
0410 403-33721 *Hot M x Asphalt (Grading S) (75) (PG 58-28) 2,998. 000 0. 000
TON 0. 000 0. 00
96. 00000 0. 000 0. 00
0415 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 5, 459. 000 3, 899. 380
TON 0. 000 0. 00
107. 00000 3, 899. 380 417, 233. 66
0420 411-10255 *Enul sified Asphalt (Sl ow Setting) 3, 143. 000 2, 450. 000
GAL 0. 000 0. 00
18. 00000 2,450. 000 44,100. 00
0425 506- 00030 G outed R prap 1, 846. 000 0. 000
cY 0. 000 0. 00
119. 00000 0. 000 0.00
0430 506-00222 Riprap (18 Inch) (Special) (CIP) 3, 345. 000 0. 000
cY 0. 000 0. 00
108. 00000 0. 000 0. 00
0435 506- 00237 Ri prap (36 Inch) (Special) 555. 000 100. 000
cY 25. 000 6, 300. 00
252. 00000 125. 000 31, 500. 00
0440 506-00243 Riprap (42 Inch) (Special) 128. 000 0. 000
cY 0. 000 0. 00

255. 00000 0. 000 0. 00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20191-BI D ESTI MATE RUN 05/ 30/ 2018
PRQJECT: ER0361- 115 ESTI MATE NO 0008 08: 30: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 506-00418 Soil Riprap (18 Inch) 1, 540. 000 0. 000
cY 0. 000 0. 00
74.00000 0. 000 0. 00
0450 506-00424 Soil Riprap (24 Inch) 5, 156. 000 3, 631. 000
cY 593. 000 52,777.00
89. 00000 4,224.000 375, 936. 00
0455 507-00100 Concrete Slope and Ditch Paving (Reinforced) 2.000 0. 000
cY 0. 000 0. 00
500. 00000 0. 000 0. 00
0460 515-00120  *Waterproofing (Menbrane) 809. 000 0. 000
SY 0. 000 0. 00
18. 50000 0. 000 0.00
0465 601-03000 Concrete Class D 3. 000 0. 000
cY 0. 000 0. 00
760. 00000 0. 000 0. 00
0470 602- 00000 Rei nforcing Steel 272.000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0.00
0475 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 57. 000 0. 000
LF 0. 000 0. 00
92. 00000 0. 000 0. 00
0480 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 20. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0.00
0485 603-02245  30x19 Inch Reinforced Concrete Pipe Elliptical 67. 000 0. 000
(Conplete In
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0490 603-05024 24 Inch Reinforced Concrete End Section 1. 000 1.000
EACH 0. 000 0. 00
1, 700. 00000 1.000 1, 700. 00
0495 604- 00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00

2,100. 00000 0. 000 0. 00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20191-BI D ESTI MATE RUN 05/ 30/ 2018
PRQJECT: ER0361- 115 ESTI MATE NO 0008 08: 30: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 604-00310 Inlet Type C (10 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0505 604- 16005 Inlet Type 16 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0.00
0510 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0515 604-30015 Manhol e Sl ab Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0.00
0520 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 894. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0525 606- 01340 *End Anchorage Type 3D 3. 000 0. 000
EACH 0. 000 0. 00
1, 030. 00000 0. 000 0.00
0530 606-01370 *Transition Type 3G 3. 000 0. 000
EACH 0. 000 0. 00
1, 865. 00000 0. 000 0. 00
0535 606-01380 *Transi tion Type 3H 4.000 0. 000
EACH 0. 000 0. 00
1, 220. 00000 0. 000 0.00
0540 606-01385 *Transition Type 3J 2.000 0. 000
EACH 0. 000 0. 00
845. 00000 0. 000 0. 00
0545 606- 01390 *End Anchorage Type 3K 3. 000 0. 000
EACH 0. 000 0. 00
1, 550. 00000 0. 000 0.00
0550 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00

2,900. 00000 0. 000 0. 00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20191-BI D ESTI MATE RUN 05/ 30/ 2018
PRQJECT: ER0361- 115 ESTI MATE NO 0008 08: 30: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 607- 00000 *Li ne Post 2. 000 0. 000
EACH 0. 000 0. 00
41. 00000 0. 000 0. 00
0560 607-01000 *Fence Barbed Wre with Metal Posts 48. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0565 607-11525 Fence (Plastic) 385. 000 250. 000
LF 0. 000 0. 00
2.50000 250. 000 625. 00
0570 608-00006 Concrete Sidewal k (6 Inch) 50. 000 0. 000
SY 0. 000 0. 00
85. 00000 0. 000 0. 00
0575 608-00010 Concrete Curb Ranp 31. 000 0. 000
Sy 0. 000 0. 00
145. 00000 0. 000 0. 00
0580 609-21020 Curb and Gutter Type 2 (Section I1-B) 213. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0585 609-24008 Gutter Type 2 (8 Foot) 41. 000 0. 000
LF 0. 000 0. 00
77.00000 0. 000 0. 00
0590 612-00001 *Del i neator (Type I) 17. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0595 612-00002  *Delineator (Type II) 23. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0600 612-00003 *Del i neator (Type II1I) 7.000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
0605 614-00011 *Sign Panel (Class I) 60. 000 0. 000
SF 0. 000 0. 00

19. 00000 0. 000 0. 00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20191-BI D ESTI MATE RUN 05/ 30/ 2018
PRQJECT: ER0361- 115 ESTI MATE NO 0008 08: 30: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 614-00012 *Sign Panel (Class I1) 78. 000 0. 000
SF 0. 000 0. 00
24.00000 0. 000 0. 00
0615 614-01512 *Steel Sign Support (2-1nch Round)(Post) 61. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0620 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 6. 000 0. 000
EACH 0. 000 0. 00
205. 00000 0. 000 0. 00
0625 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 118. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0630 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 12. 000 0. 000
EACH 0. 000 0.00
340. 00000 0. 000 0. 00
0635 621-00450 *Det our Pavenent 336. 000 336. 000
SY 0. 000 0. 00
75. 00000 336. 000 25, 200. 00
0640 624-27019 18 Inch Drainage Pipe (Cass 7) (Conplete In Place) 165. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0645 624-27025 24 Inch Drainage Pipe (Cass 7) (Conplete In Place) 105. 000 0. 000
LF 0. 000 0. 00
99. 00000 0. 000 0. 00
0650 625-00000  *Construction Surveying 1. 000 0.790
LS 0. 000 0. 00
170, 000. 00000 0.790 134, 300. 00
0651 625-00001 Const Surveying (Hour) Added Hourly Survey 20. 000 5. 750
HOUR 0. 000 0. 00
150. 00000 5. 750 862. 50
0655 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 262, 400. 00

656, 000. 00000 1. 000 656, 000. 00



CONTI D

CAT NO0200

0660

0665

0670

0675

0680

0685

0690

0695

0700

0705

0710

626-01103

627-00008

627-00013

627- 30405

627-30410

629- 01031

630- 00000

630- 00007

630- 00012

630- 80335

630- 80341

C20191
20191-BID
ER0361- 115
| TEM
DESCRI PTI ON
ROADWAY

)

Public Information Services (Tier

*Modi fi ed Epoxy Pavenent Marking

*Pavenent Marking Paint (H gh Build)

*Pref ormed Thernopl astic Pavenment Marking
(Wor d- Synbol )

*Preformed Thernopl astic Paverent Marking (Xwal k- St op
Li ne)

*Survey Mnunent

(Type 3A)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

Barricade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel Size A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
13, 000. 00000
167. 000
GAL
170. 00000
550. 000
GAL
73. 00000
563. 000
SF
22. 00000
204. 000
SF
14. 00000
1. 000
EACH
895. 00000
3, 000. 000
HOUR
32. 00000
121. 000
DAY
135. 00000
220. 000
DAY
1, 000. 00000
5. 000
EACH
115. 00000
79. 000
EACH

91. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.700
0. 000
0.700

0. 000
0. 000
0. 000

374.000
9. 000
383. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,357. 250
340. 500
2,697.750

111. 000
10. 000
121. 000

109. 000
20. 000
129. 000

2.500
0. 000
2.500

39. 500
0. 000
39. 500
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ESTI MATE RUN 05/ 30/ 2018

657.

10, 896

1, 350.

20, 000

.00

.00

00

.00

.00

.00

00

00

00

.00

.00

08: 30: 42

AMOUNT

9, 100

27,959

86, 328

16, 335

129, 000

287.

3,594

00

.00

00

.00

.00

.00

00

00

00

50

50
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CAT NO0200

0715

0720

0725

0730

0735

0740

0745

0750

0751

0755

0760

630- 80342

630- 80343

630- 80355

630- 80357

630- 80360

630-80370

630- 80380

630- 85010

900- 00006

700- 70010

700- 70011

C20191
20191-BID
ER0361- 115
| TEM
DESCRI PTI ON

ROADWAY

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel

Portabl e Message Sign Panel

Advance Warning Fl ashing or Sequencing Arrow Panel (B

Type)

Drum Channel i zi ng Devi ce

Concrete Barrier (Tenporary)

Traffic Cone

I npact Attenuat or

(Tenpor ary)

Added Item (Dol lar)/

F/ A M nor

Contract Revisions

F/ A Partnering

COLORADO DEPARTMENT OF TRANSPORTATI ON

Si ze B)

Size O

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
56. 000
EACH
92. 00000
28. 000
EACH
93. 00000
8. 000
EACH
9, 200. 00000
4. 000
EACH
1, 200. 00000
200. 000
EACH
35. 00000
2, 040. 000
LF
38. 00000
325. 000
EACH
9. 00000
4. 000
EACH
4,500. 00000
0. 000
DOL
1. 00000
500, 000. 000
FA
1. 00000
500. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

28. 000
0. 000
28. 000

14. 000
0. 000
14.000

2.500
0. 000
2.500

1. 000
0. 000
1.000

72.000
0. 000
72.000

1, 020. 000
0. 000
1, 020. 000

162. 500
0. 000
162. 500

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 30/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 30: 42

AMOUNT

2,576

1,302

23,000

1,200

2,520

38, 760

1, 462

4,500

00

00

00

00

00

00

50

00

.00

.00

.00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20191-BI D ESTI MATE RUN 05/ 30/ 2018
PRQJECT: ER0361- 115 ESTI MATE NO 0008 08: 30: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0765 700-70016 F/ A Fuel Cost Adjustnment 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 700-70018 *F/ A Roadway Snoot hness Incentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0775 700-70019 F/ A Asphalt Cement Cost Adj ustnent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0780 700-70023 F/ A On- The-Job Trai nee 2,560. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0785 700-70100 F/ A Rel ocate 140, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0790 700-70380 F/ A Erosion Control 3, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0795 700-70589 F/ A Environnental Health & Safety Managenent 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 6, 728,605.80 % 666, 621.15$% 2,957, 112. 61
CAT NO0301 STRUCTURE D- 15- BT

0805 202- 00020 Renoval of Concrete Box Cul vert 1. 000 1. 000
EACH 0. 000 0.00
15, 738. 00000 1. 000 15, 738. 00
0810 206- 00000 Structure Excavation 544. 000 544.000
CcY 0. 000 0.00
24. 00000 544. 000 13, 056. 00
0815 206-00100 Structure Backfill (Cass 1) 1, 504. 000 496. 000
cY 1, 008. 000 53, 424. 00

53. 00000 1, 504. 000 79,712.00



CONTI D

CAT NO0301

0820

0825

0830

0835

0840

0845

0850

0855

0860

0865

0866

206- 00200

206- 00360

206- 01781

206- 01782

502- 00100

502- 00460

502- 11489

515- 00120

518-01004

601- 03040

700- 70034

C20191

20191-BID
ER0361- 115

| TEM
DESCRI PTI ON
STRUCTURE D- 15- BT
Structure Backfill (O ass 2)

Mechani cal Rei nforcenment of Soil

Shoring (Area 1)

Shoring (Area 2)

*Drilling Hole to Facilitate Pile Driving

Pile Tip

*Steel Piling (HP 14x89)

Wat er proofi ng (Menbrane)

Bri dge Expansion Device (0-4 I|nch)

Concrete Class D (Bridge)

F/ A Added Ther nocoupl es

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
108. 000
cy
18. 00000
1, 286. 000
cy
20. 00000
1. 000
LS
15, 200. 00000
1. 000
LS
13, 500. 00000
493. 000
LF
285. 00000
26. 000
EACH
164. 00000
571. 000
LF
102. 00000
1, 373. 000
%
18. 50000
128. 000
LF
310. 00000
618. 000
cy
650. 00000
454. 880
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

98. 000
10. 000
108. 000

424. 000
862. 000
1, 286. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

490. 000
0. 000
490. 000

22.000
0. 000
22.000

562. 000
0. 000
562. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

488. 300
0. 000
488. 300

454. 880
0. 000
454. 880
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180.

17, 240

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 30: 42

AMOUNT

1, 944.

25,720

139, 650

3,608

57,324

317, 395

454,

00

00

.00

.00

00

00

00

.00

.00

00

88



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20191-BI D ESTI MATE RUN 05/ 30/ 2018
PRQJECT: ER0361- 115 ESTI MATE NO 0008 08: 30: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE D- 15- BT

0870 602- 00000 *Rei nforcing Steel 13, 808. 000 13, 808. 000
LB 0. 000 0. 00
0. 90000 13, 808. 000 12, 427. 20
0875 602- 00020 *Rei nforcing Steel (Epoxy Coated) 97, 729. 000 97, 729. 000
LB 0. 000 0. 00
1. 20000 97, 729. 000 117,274. 80
0880 603-50015 15 Inch Plastic Pipe 123. 000 0. 000
LF 90. 000 12, 060. 00
134. 00000 90. 000 12, 060. 00
0885 606-11032 *Bridge Rail Type 10M ( Speci al ) 400. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
0885 MATERI AL ALLOWANCE Bridge Rail Type 10M ( Speci al) 397. 629
LF 0. 000 0. 00
109. 65000 397.629 43, 600. 02
0890 618-00184  *Prestressed Concrete | (BT84) 1, 227. 000 1,227. 000
LF 0. 000 0. 00
270. 00000 1,227.000 331, 290. 00
0890 MATERI AL ALLOWANCE Prestress G rder 0. 000
LF 0. 000 0. 00
270. 00000 0. 000 0. 00
0891 700- 70034 F/ A Added Pilot Car Escort I|nvoice 1, 715. 000 1, 715. 000
FA 0. 000 0. 00
1. 00000 1, 715. 000 1,715. 00

CAT 0301 CURRENT AMI $ 1,400, 305.38$ 82,904.00% 1,172, 968. 90
CAT NO0302 WALL

0895 202-00165 Renoval of Wall 1. 000 1.000
LS 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0896 900-00006 Added Item (Dollar)/ Added Concrete Renoval of O d 19, 059. 890 0. 000
Abut nent
DOL 19, 059. 890 19, 059. 89

1. 00000 19, 059. 890 19, 059. 89



CONTI D:

PCN:

PRQIECT

REF | TEM
NO. NO.

CAT NO0302 WALL

0900 206-00000

0905

206- 00100

0910

206- 01783

0911

641-10000

0915

503- 00030

0916

900- 00014

0917

900- 00014

0920

601- 03050

0925

602- 00000

0930 621-00411

C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19
20191-BI D ESTI MATE RUN 05/ 30/ 2018
ER0361- 115 ESTI MATE NO 0008 08: 30: 42
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
Structure Excavation 372.000 372.000
cY 0. 000 0. 00
24.00000 372. 000 8,928. 00
Structure Backfill (COass 1) 47.000 0. 000
cY 0. 000 0. 00
53. 00000 0. 000 0.00
*Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
6, 318. 00000 1. 000 6, 318. 00
Shotcrete Added Shoring Area 3 Shotcrete 6, 427. 890 6,427.890
SY 0. 000 0. 00
1. 00000 6,427.890 6, 427. 89
*Drilled Caisson (30 Inch) 114. 000 0. 000
LF 114. 000 54, 492. 00
478. 00000 114. 000 54,492. 00
Added Item (Lunp Sum)/ Added Steel Casing Pipe 1. 000 0. 000
LS 1. 000 2,634. 00
2, 634. 00000 1. 000 2,634.00
Added Item (Lunmp Sum)/ Added Soil Nails 1. 000 0. 000
LS 1. 000 5, 825. 00
5, 825. 00000 1. 000 5,825. 00
Concrete Class D (Wall) 34. 000 0. 000
cY 20. 000 15, 300. 00
765. 00000 20. 000 15, 300. 00
Rei nforcing Steel 5, 430. 000 0. 000
LB 3, 237. 000 2,913.30
0. 90000 3,237. 000 2,913.30
Structure Tenporary Access Road (Location 1) 1. 000 1. 000
LS 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
CAT 0302 CURRENT AMT $ 151,072.78 $ 100, 224.19 $ 135, 898. 08



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 20191-BI D ESTI MATE RUN 05/ 30/ 2018
PRQJECT: ER0361- 115 ESTI MATE NO 0008 08: 30: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0935 620- 00002 Field Office (Class 2) 1. 000 1. 000
EACH 0. 000 0. 00
29, 000. 00000 1. 000 29, 000. 00
0936 900- 00006 Added Item (Dol lar)/ 14, 670. 000 14, 670. 000
DOL 0. 000 0. 00
1. 00000 14, 670. 000 14, 670. 00
0940 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
28, 000. 00000 1. 000 28, 000. 00
0945 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2, 400. 00
CAT 0400 CURRENT AMT $ 74,070.00 $ 0.00% 74,070. 00

PROJECT TOTAL CURRENT AMI $ 8, 354,053.96 % 849, 749.34 $ 4, 340, 049. 59



